MONTANA
CONTRACTING

Construction Management | General Contracting

Montana Contracting Corp is a full service General Contractor and Construction Management Firm. We take pride in our commitment to excellence and professionalism in the Metropolitan NY and NJ commercial construction marketplace.

MONTANA
CONTRACTING

About Us

Montana Contracting Corp. is a full–service general contractor, construction manager and residential developer. With over 35 years of experience providing quality high-end residential and commercial renovations, Montana Contracting is equipped to handle simple improvements to full scale renovations including ground up projects. We offer our clients a wide variety of construction and building related services anchored by decades of proven success and reliability.

Letter from the President

From Montana's inception in 1984 our firm has grown from a family-owned and operated home builder to a diverse construction management firm building ground-up developments, corporate interiors and hospitality projects. Through our growth and success we have not forgotten the core values and ethics that Montana was founded on. At Montana Contracting, we recognize the challenges in today's marketplace and the expectations of our clientele. We believe in honesty and integrity, doing the right things for the right reasons, and treating people fairly. Each project is pursued with the sense of urgency, excellence and professionalism that our clients expect and deserve.

MONTANA
CONTRACTING

Core Values

Family First
“The homemaker has the ultimate career. All other careers exist for one purpose only – and that is to support the ultimate career.” - C.S. Lewis

Mutual Respect
"True greatness will be achieved through the abundant mind that works selflessly - with mutual respect, for mutual benefit.: - Steven Covey

Collaboration
"Individual commitment to a group effort — that is what makes a team work, a company work, a society work, a civilization work." - Vince Lombardi

Absolute Ownership
"Responsibility equals accountability equals ownership. And a sense of ownership is the most powerful weapon a team or organization can have." - Pat Summitt

Attitude
"Your living is determined not so much by what life brings to you as by the attitude you bring to life; not so much by what happens to you as by the way your mind looks at what happens." - Khalil Gibran

Montana Contracting Corp.
173 North Route 9W
Congers, NY, 10920
(845) 398-1778

Date: 12/18/2024

Kiel Lawrence
Stone Hill Development

Re: East End Preserve Development Rev. 1

Budget Proposal

Montana Contracting Corp. will furnish all necessary supervision, labor, materials and equipment to build the above-referenced project for the sum of: **$14,404,630**

Attachments:
Schedule of Values
Notes and Clarifications

All work will be done in a professional and workman-like manner, licensed as required by law. All work to be fully covered with compensation and liability insurances.

Thank you for the opportunity.

Very truly yours,

Matt Nicosia

Montana Contracting Corp.

Accepted By: _____

Date of Acceptance: _____

MONTANA CONTRACTING

Status: Active Estimates
Contact:
Date: 12/18/2024

Estimate: 2408101 East End Preserve Development Rev. 1

Estimate Cost Totals

Description	Total	Percent of Cost	Cost/SF
01 General Requirements			
01.0050 General Requirements	$358,772	2.49%	
01.5000 Temporary Facilities And Controls	$3,506	0.02%	
01.7000 Surveying & Testing	$30,000	0.21%	
26 Electrical			
26.0000 Electric	$25,000	0.17%	
31 Sitework			
31.0000 Sitework	$2,622,000	18.20%	
31.1100 Drainage	$3,505,300	24.33%	
31.1150 Site Sanitary Sewer	$714,650	4.96%	
31.1200 Site Water	$970,250	6.74%	
31.1300 Tree Clearing	$320,350	2.22%	
31.2500 Erosion And Sedimentation Controls	$372,000	2.58%	
32 Exterior Improvements			
32.1200 Paving	$1,051,700	7.30%	
32.1600 Site Concrete	$333,000	2.31%	
33 Utilities			
33.3400 Sewage Treatment Systems	$2,825,000	19.61%	
Sub-Total ()	**$13,131,528**	**91.16%**	
Fee	$853,549	5.93%	
Insurance	$419,552	2.91%	
Total Estimate	**$14,404,630**	**100%**	

Estimate: 2408101 East End Preserve Development Rev. 1

Estimate Unit Costs

Line	Description	Quantity	Unit Cost	Total
1	**01 General Requirements**			
2	**01.0050 General Requirements**			
3	General Supervision	4.00 WK	6,000.00	24,000.00
4	Supervision	30.00 WK	4,600.00	138,000.00
5	General Labor	7.00 WK	2,000.00	14,000.00
6	Senior Project Manager	7.00 WK	5,000.00	35,000.00
7	Blueprints (Per Page)	200.00 EA	7.00	1,400.00
8	Construction Office (Equipment & Setup)	1.00 LS	5,000.00	5,000.00
9	Jobsite Trailer	24.00 MO	1,500.00	36,000.00
10	Assistant Project Manager	2.50 WK	3,000.00	7,500.00
11	Safety Supplies & PPE	24.00 MO	500.00	12,000.00
12	Equipment Rental (N/A)	0.00 MO	0.00	0.00
13	Small Tools & Consumables	25.00 MO	200.00	5,000.00
14	Temporary Toilet(s)	72.00 MO	175.00	12,600.00
15	Site Radios/Communication Devices	1.00 LS	2,500.00	2,500.00
16	Site Signage	1.00 LS	2,500.00	2,500.00
17	Wifi/Internet	24.00 MO	275.00	6,600.00
18	UTV/Utility Side by Side Rental/Purchase (Used)	24.00 MO	750.00	18,000.00
19	Fuel for Kobota	104.00 WK	40.00	4,160.00
20	Site Cameras	1.00 LS	5,500.00	5,500.00
21	Procore Cost Allocation (.167%)	1.00 LS	24,011.74	24,011.74
22	Misc. Materials	1.00 LS	5,000.00	5,000.00
23			**General Requirements Total**	**$358,771.74**
24	**01.5000 Temporary Facilities And Controls**			
25	Temporary Construction Fencing at Entry	87.66 LF	40.00	3,506.40
26			**Temporary Facilities And Controls Total**	**$3,506.40**
27	**01.7000 Surveying & Testing**			
28	Construction Surveying & Testing	1.00 DY	30,000.00	30,000.00
29			**Surveying & Testing Total**	**$30,000.00**
30			**General Requirements Total**	**$392,278.14**
31	**26 Electrical**			
32	**26.0000 Electric**			
33	Budget for Site Lighting	1.00 EA	25,000.00	25,000.00
34			**Electric Total**	**$25,000.00**
35			**Electrical Total**	**$25,000.00**
36	**31 Sitework**			
37	**31.0000 Sitework**			
38	Strip and Stockpile Topsoil	58,000.00 CY	5.00	290,000.00
39	Mass Earth to Cut	143,000.00 CY	5.00	715,000.00
40	Mass Earth to Fill	158,000.00 CY	4.00	632,000.00
41	Rough Grade Entire Site	160,000.00 CY	1.00	160,000.00

Line	Description	Quantity	Unit Cost	Total
42	Re-Spread Topsoil (Machine Placement)	30,000.00 CY	6.00	180,000.00
43	Import General Fill	15,000.00 CY	15.00	225,000.00
44	Export Excess Topsoil	28,000.00 CY	15.00	420,000.00
45			**Sitework Total**	**$2,622,000.00**
46	**31.1100 Drainage**			
47	F/I End Section(s) (On-Site Drainage)	5.00 EA	3,500.00	17,500.00
48	F/I Bio Pond Outlet Structure(s) (On-Site Drainage)	11.00 EA	6,500.00	71,500.00
49	F/I Outlet Structure in Existing Pond (On-Site Drainage)	1.00 EA	20,000.00	20,000.00
50	F/I Water Quality Unit(s) (Up to 8' Diameter) (On-Site Drainage)	3.00 EA	125,000.00	375,000.00
51	Shape and Grade Micropool (On-Site Drainage)	1.00 LS	7,500.00	7,500.00
52	Connect to Existing Drainage (On-Site Drainage)	1.00 LS	7,500.00	7,500.00
53	Connect to Existing Drainage (Off-Site Drainage)	1.00 LS	15,000.00	15,000.00
54	Road Demo and Restoration (Off-Site Drainage)	1.00 LS	75,000.00	75,000.00
55	Traffic Control and Steel Plates (Off-Site Drainage)	1.00 LS	2,500.00	2,500.00
56	F/I Trench Boxes and Shoring (Off-Site Drainage)	1.00 LS	25,000.00	25,000.00
57	F/I 18" HDPE Pipe (On-Site Drainage)	3,800.00 LF	60.00	228,000.00
58	F/I 18" HDPE Pipe (Off-Site Drainage)	80.00 LF	125.00	10,000.00
59	F/I 24" HDPE Pipe (On-Site Drainage)	2,340.00 LF	90.00	210,600.00
60	F/I 30" HDPE Pipe (On-Site Drainage)	1,000.00 LF	110.00	110,000.00
61	F/I 36" HDPE Pipe (On-Site Drainage)	1,980.00 LF	140.00	277,200.00
62	F/I 42" HDPE Pipe (On-Site Drainage)	420.00 LF	175.00	73,500.00
63	F/I 48" HDPE Pipe (On-Site Drainage)	700.00 LF	225.00	157,500.00
64	F/I 36" HDPE Pipe (Off-Site Drainage)	40.00 LF	175.00	7,000.00
65	F/I 54" HDPE Pipe (Off-Site Drainage)	540.00 LF	300.00	162,000.00
66	F/I 60" HDPE Pipe (Off-Site Drainage)	680.00 LF	375.00	255,000.00
67	F/I 30" x 48" Catch Basin w/48" Manhole (On-Site Drainage)	68.00 EA	5,000.00	340,000.00
68	F/I 30" x 48" Catch Basin (Off-Site Drainage)	2.00 EA	6,500.00	13,000.00
69	F/I Oversize Catch Basin & Manhole for 54" & 60" Pipe (Off-Site Drainage)	11.00 EA	20,000.00	220,000.00
70	F/I Oversize Catch Basin w/Manhole (On-Site Drainage)	35.00 EA	15,000.00	525,000.00
71	F/I Bio-Retention Basins (On-Site Drainage)	30,000.00 SF	10.00	300,000.00
72			**Drainage Total**	**$3,505,300.00**
73	**31.1150 Site Sanitary Sewer**			
74	F/I 8" PVC SDR-35	5,300.00 LF	65.00	344,500.00
75	F/I 4" PVC SDR-35 Service Lateral to Approximately 5' Beyond Curb Line	2,450.00 LF	35.00	85,750.00
76	F/I 8"x8"x4" Tee WYE For Service Lateral Connection to Main	121.00 EA	450.00	54,450.00
77	F/I 48" Diameter Sewer Manhole	27.00 EA	6,000.00	162,000.00
78	F/I Service Lateral Cleanout	121.00 EA	450.00	54,450.00
79	Sewer Main Testing	1.00 LS	13,500.00	13,500.00
80			**Site Sanitary Sewer Total**	**$714,650.00**
81	**31.1200 Site Water**			
82	F/I 8" CL52 DIP	5,500.00 LF	95.00	522,500.00

Line	Description	Quantity	Unit Cost	Total
83	F/I 6" CL52 DIP	250.00 LF	80.00	20,000.00
84	F/I 3/4" Copper Piping (5' Beyond Curb Line)	3,050.00 LF	45.00	137,250.00
85	F/I 8" Gate Valve	21.00 EA	2,500.00	52,500.00
86	F/I 6" Gate Valve for Hydrants (Not Shown But Required)	10.00 EA	2,000.00	20,000.00
87	F/I Fire Hydrant(s) (Not Shown But Required)	10.00 EA	6,500.00	65,000.00
88	F/I Corporation, Valve & Curb Box	121.00 EA	1,000.00	121,000.00
89	F/I 8"x8"x8" Tapping Sleeve, Valve & Tap Main	1.00 LS	15,000.00	15,000.00
90	Road Demo and Restoration	1.00 LS	5,000.00	5,000.00
91	F/I Steel Plates and Traffic Control	1.00 LS	2,500.00	2,500.00
92	Water Main Testing	1.00 LS	9,500.00	9,500.00
93			**Site Water Total**	**$970,250.00**
94	**31.1300 Tree Clearing**			
95	Tree Removal	33.00 ACRE	9,450.00	311,850.00
96	Brush Hog Field Areas	1.00 LS	8,500.00	8,500.00
97			**Tree Clearing Total**	**$320,350.00**
98	**31.2500 Erosion And Sedimentation Controls**			
99	Temporary Swales & Sediment Traps	1.00 LS	50,000.00	50,000.00
100	Temporary Seeding and Mulch for Stabilization	160,000.00 SY	1.35	216,000.00
101	Dust Control	1.00 LS	19,500.00	19,500.00
102	Street Sweeping	1.00 LS	19,500.00	19,500.00
103	Construction Entrance Maintenance	12.00 MO	1,000.00	12,000.00
104	F/I Silt Fence	10,000.00 LF	5.00	50,000.00
105	F/I Construction Entrance	1.00 EA	5,000.00	5,000.00
106			**Erosion And Sedimentation Controls Total**	**$372,000.00**
107			**Sitework Total**	**$8,504,550.00**
108	**32 Exterior Improvements**			
109	**32.1200 Paving**			
110	F/I 12" Recycled Item 4	156,000.00 SF	2.60	405,600.00
111	F/I 3" Asphalt Binder	156,000.00 SF	2.35	366,600.00
112	F/I 2" Asphalt Top Course	156,000.00 SF	1.75	273,000.00
113	Stripe Parking Lots	1.00 LS	6,500.00	6,500.00
114			**Paving Total**	**$1,051,700.00**
115	**32.1600 Site Concrete**			
116	F/I Concrete Curb	10,500.00 LF	30.00	315,000.00
117	F/I Concrete Sidewalks	1,200.00 SF	15.00	18,000.00
118			**Site Concrete Total**	**$333,000.00**
119			**Exterior Improvements Total**	**$1,384,700.00**
120	**33 Utilities**			
121	**33.3400 Sewage Treatment Systems**			
122	Excavation and Site Preparation	1.00 LS	500,000.00	500,000.00
123	Primary Treatment Modules	1.00 LS	1,400,000.00	1,400,000.00

Line	Description	Quantity	Unit Cost	Total
124	Effluent Disposal System	1.00 LS	250,000.00	250,000.00
125	Electrical and Plumbing	1.00 LS	350,000.00	350,000.00
126	Monitoring and Automation	1.00 LS	175,000.00	175,000.00
127	Permits, Engineering and Environmental Testing	1.00 LS	150,000.00	150,000.00
128	120 Homes @ 300 Gallons/Day	1.00 LS	0.00	0.00
129	Clubhouse @ 1,000 Gallons/Day	1.00 LS	0.00	0.00
130	Pool and Pickleball Court Restrooms @ 300 Gallons/Day	1.00 LS	0.00	0.00
131	Dog Run (Wash/Drainage) @ 200 Gallons/Day	1.00 LS	0.00	0.00
132	Putting Green (Wash/Drainage) @ 200 Gallons/Day	1.00 LS	0.00	0.00
133			**Sewage Treatment Systems Total**	**$2,825,000.00**
134			**Utilities Total**	**$2,825,000.00**
135	**Sub-Total (Base Cost)**			**$13,131,528.14**

Estimate Summary



Material [$0]
Labor [$0]
SubContractor [$12,772,756]
Equipment [$0]
Other [$358,772]

Description		Total
Sub-Total (Base Cost)		$13,131,528.14
Sub-Total ()		$13,131,528.14
Fee	6.5000%	853,549.33
Insurance	3.0000%	419,552.32
Total Estimate		$14,404,629.79