Montana Contracting
173 North Route 9W
Congers, NY, 10920
(845) 398-1778
Company License: H-011193

Date: 03/26/2025

Neil Borden

Re: Chipotle (Habanero Prototype)

Budget Proposal

Montana Contracting will furnish all necessary supervision, labor, materials and equipment to build the above-referenced project for the sum of: **$2,024,788**

Attachments:
Schedule of Values
Notes and Clarifications

All work will be done in a professional and workman-like manner, licensed as required by law. All work to be fully covered with compensation and liability insurances.

Thank you for the opportunity.

Very truly yours,

Steve Catalanotto

Montana Contracting

Accepted By: _____

Date of Acceptance: _____

MONTANA CONTRACTING

Status: Active Estimates
Contact:
Date: 03/26/2025

Estimate: 25010 Chipotle (Habanero Prototype)

Estimate Totals

Description	Total Estimate	Job %	Cost/Unit
00 Tenant Work	$629,743	31.10%	262.39
01 Landlord Work	$1,395,045	68.90%	581.27
Total Estimate	**$2,024,788**	**100%**	**843.66**

MONTANA CONTRACTING

Status: Active Estimates
Contact:
Date: 03/26/2025

Estimate: 25010 Chipotle (Habanero Prototype)

Estimate Cost Totals

Description	Total	Percent of Cost	Cost/Unit
01 General Requirements			
01.0050 General Requirements	$112,994	8.10%	47.08
03 Concrete			
03.1000 Concrete	$64,741	4.64%	26.98
04 Masonry			
04.5710 Brick	$38,020	2.73%	15.84
05 Metal			
05.0050 Structural Steel	$68,040	4.88%	28.35
05.0100 Misc. Steel	$12,388	0.89%	5.16
05.7630 Canopy Systems	$6,595	0.47%	2.75
07 Thermal and Moisture Protection			
07.2400 Exterior Insulation & Finish Systems (EIFS)	$35,566	2.55%	14.82
07.3000 Roofing	$69,532	4.98%	28.97
07.6600 Gutters & Leaders	$4,200	0.30%	1.75
07.7200 Roof Accessories	$5,250	0.38%	2.19
07.9510 Siding	$4,800	0.34%	2.00
08 Openings			
08.1100 HM Doors, Frames & HW	$1,932	0.14%	0.81
08.8200 Arch. Metal & Glass	$59,737	4.28%	24.89
08.9510 Sliding Windows	$3,427	0.25%	1.43
09 Finishes			
09.2300 Drywall & Carpentry	$43,633	3.13%	18.18
09.9100 Painting	$630	0.05%	0.26
21 Fire Suppression			
21.0000 Sprinkler	$26,460	1.90%	11.03
22 Plumbing			
22.0000 Plumbing	$16,333	1.17%	6.81
23 Heating, Ventilating and Air-Conditioning			
23.0000 HVAC	$51,350	3.68%	21.40
26 Electrical			
26.0000 Electric	$126,732	9.08%	52.81
26.5000 Lighting Fixtures	$11,550	0.83%	4.81
28 Safety And Security			
28.4600 Fire Alarm	$2,625	0.19%	1.09
31 Sitework			
31.0000 Sitework	$39,140	2.81%	16.31
31.1100 Drainage & Stormwater	$85,211	6.11%	35.50
31.1150 Sewer & Waste	$50,295	3.61%	20.96
31.1200 Water Service	$15,624	1.12%	6.51
32 Exterior Improvements			
32.1200 Paving	$130,420	9.35%	54.34

Description	Total	Percent of Cost	Cost/Unit
32.1500 Fencing	$4,969	0.36%	2.07
32.1600 Site Concrete	$57,155	4.10%	23.81
32.1723 Pavement Markings	$5,250	0.38%	2.19
32.8000 Irrigation	$15,750	1.13%	6.56
32.9300 Landscaping	$5,074	0.36%	2.11
33 Utilities			
33.5600 Underground Gas Piping	$7,676	0.55%	3.20
Sub-Total (Direct Cost)	**$1,183,100**	**84.81%**	**492.96**
Overhead	$94,648	6.78%	39.44
Fee	$76,665	5.50%	31.94
Insurance	$40,632	2.91%	16.93
Total Estimate	**$1,395,045**	**100%**	**581.27**

MONTANA CONTRACTING

Status: Active Estimates
Contact:
Date: 03/26/2025

Estimate: 25010 Chipotle (Habanero Prototype)

Estimate Cost Totals

Description	Total	Percent of Cost	Cost/Unit
01 General Requirements			
01.0050 General Requirements	$59,254	9.41%	24.69
03 Concrete			
03.1000 Concrete	$36,212	5.75%	15.09
06 Wood , Plastic and Composites			
06.2200 Millwork (Not Included)	$0	0.00%	0.00
08 Openings			
08.1100 HM Doors, Frames & HW	$5,313	0.84%	2.21
09 Finishes			
09.2300 Drywall & Carpentry	$32,872	5.22%	13.70
09.3013 Tile & Stone	$72,623	11.53%	30.26
09.7200 Wall Coverings	$10,500	1.67%	4.38
09.9100 Painting	$15,254	2.42%	6.36
10 Specialties			
10.1400 Signage (NIC)	$0	0.00%	0.00
10.2600 Wall And Door Protection	$15,652	2.49%	6.52
10.2800 Bath Accessories	$3,033	0.48%	1.26
11 Equipment			
11.4400 Kitchen Equipment (Not Included)	$0	0.00%	0.00
21 Fire Suppression			
21.0000 Sprinkler	$5,775	0.92%	2.41
22 Plumbing			
22.0000 Plumbing	$110,570	17.56%	46.07
23 Heating, Ventilating and Air-Conditioning			
23.0000 HVAC	$61,966	9.84%	25.82
26 Electrical			
26.0000 Electric	$47,400	7.53%	19.75
26.5000 Lighting Fixtures	$23,790	3.78%	9.91
28 Safety And Security			
28.4600 Fire Alarm	$18,782	2.98%	7.83
31 Sitework			
31.0000 Sitework	$15,072	2.39%	6.28
Sub-Total (Direct Cost)	**$534,068**	**84.81%**	**222.53**
Overhead	$42,725	6.78%	17.80
Fee	$34,608	5.50%	14.42
Insurance	$18,342	2.91%	7.64
Total Estimate	**$629,743**	**100%**	**262.39**

Montana Contracting
173 North Route 9W
Congers, NY, 10920
(845) 398-1778
Company License: H-011193

Notes and Clarifications:

1. Pricing is to be used for budgetary purposes only.
2. All work to be performed during normal working hours. Overtime is not included.
3. Pricing is based on open shop labor.
4. Permits, utility company fees, and municipality charges are not included.
5. Surveying and stakeout services are excluded. Montana will coordinate stakeouts by others.
6. Temporary heat is not included.
7. Winter additives, ground thawing, and concrete blankets are not included.
8. Excavation is based on footing depths shown on plans. Additional excavation to reach virgin soil is not included.
9. Rock removal, unsuitable soil removal, dewatering, and snow/ice removal are not included.
10. Landscaping, site furnishings, and irrigation systems are excluded.
11. Installation of owner-supplied equipment or fixtures is based on single mobilization per item.
12. Kitchen equipment, signage, and menu boards are to be furnished and installed by others.
13. Window treatments, decorative lighting, and branding elements are not included.
14. Site access, staging area, and storage are assumed to be available throughout the project.
15. Temporary utilities (power, water, toilets) to be provided by others.
16. Material pricing reflects current market conditions and availability.
17. Schedule is based on a mutually agreed start date and continuous workflow.
18. Testing, special inspections, and commissioning are by others.
19. Owner-furnished items must be delivered to site in coordination with the construction schedule.
20. Submittals and shop drawings are included per standard GC practices.
21. Coordination with client vendors (equipment, IT, security, POS) is assumed to align with project schedule.
22. Warranty on labor and materials is one year.