ESTIMATE

Service Address	Prepared For
53568 State Highway 30 Roxbury, NY 12474	Montana Contracting 173 N Route 9W Congers, NY 10920 (845) 625-9518

SUQUI L HOME IMPROVEMENT INC

CIRCLEVILLE, NY 10919
Phone: (845) 270-9131
Email: suquihomeimprovements@gmail.com

Estimate #	216
Date	02/12/2026
Expiration Date	02/28/2026
PO #	Dixon Roxsbury Restaurant
Business / Tax #	84-2898034

Description	Total
Framing	$22,500.00

Scope of Work & Labor Proposal – Framing Package
Project: Dixon Restaurant
Scope of Work – Labor Only

Suqui L Home Improvements Inc. shall provide all labor, supervision, tools, and equipment necessary to complete the structural framing of the project as shown on the provided construction drawings dated 11/18/25,

Framing of all exterior load-bearing walls.
Framing of all interior partition walls.
Installation of required blocking, backing, bracing, and connectors.
Installation and setting of prefabricated roof trusses, including alignment, bracing, and fastening per manufacturer requirements.
**Rental and operation of telehandler / material loader for truss installation — included.
Installation of exterior wall sheathing and roof sheathing, ***including R-9 insulated structural sheathing panels with integral 2-1/2" insulation requiring extended fasteners, specialty tools, all included.
Layout, leveling, plumbing, squaring, and daily jobsite cleanup related to framing operations.

Exclusions
Supply of all materials (lumber, trusses, sheathing, fasteners).
Floor framing or subfloor installation (building is slab-on-grade).
Windows, exterior doors, exterior insulation systems beyond R-9 sheathing, monopoly framing systems.
Interior finishes, drywall, insulation.
Permits, inspections, engineering, or testing.

Schedule:
Estimated duration: 7-8 working days. Schedule assumes materials on-site and continuous workflow. Delays due to material shortages or site readiness may result in schedule extensions and remobilization charges.

Milestones & Payment Terms:
30% Mobilization Payment – Due upon contract execution to schedule crew, procure tools, and mobilize to site.
40% Progress Payment – Due upon completion of all wall framing and installation of roof trusses.
30% Final Payment – Due upon completion of all exterior wall sheathing and roof sheathing, constituting substantial completion of framing scope.

****Change Orders****
1. Any work requested outside the scope defined in this proposal shall be considered additional work and must be documented in a written change order.

2. All change orders must be reviewed, approved, and signed by an authorized representative of Suqui L Home Improvements Inc. and an authorized representative of Montana prior to commencement of any additional work.

3. No change order work shall begin without written authorization.

4. All approved change order work shall be billed separately and payment shall be due immediately upon completion of the change order scope.

***Remedies for Nonpayment:
If the Client does not pay the Contractor (Suqui L Home Improvement Inc) through no fault of the Contractor, within seven days from the time payment should be made as provided in this Agreement, the Contractor may, without prejudice to any other
available remedies, upon seven additional days' notice to the Client, stop the Work of this Contractor until
payment of the amount owing has been received. The Contract Sum shall, by appropriate Modification, be
increased by the amount of the Contractor's reasonable costs of demobilization, delay, and remobilization.
Extras and Change Orders
*Any changes, modifications, or additions to the original scope of work must be documented through a written/Email no verbal Change Order.
Suqui L Home Improvement Inc shall not be required to perform any additional work outside of the agreed-upon scope without a signed Change Order that clearly outlines the additional work to be performed, the time required, and the cost associated with the changes.
Before any additional work begins, the Contractor and the Owner/General Contractor must agree in writing on the price and any adjustments to the project timeline resulting from the change.
Suqui L Home Improvement Inc shall not be responsible for any delays, costs, or damages arising from changes to the project scope that are not agreed to in writing.
Failure to reach an agreement on the terms of a Change Order shall relieve Suqui L Home Improvement Inc of any obligation to perform the additional work, and the Contractor shall not be held liable for any consequences arising from the refusal to perform such work.
Contractor Responsibilities
**Contractor shall provide qualified workers to fulfill the scope of the work with high level

of craftsmanship.
**Work to be coordinated to maintain 1 point of egress into existing home at all times.
**Contractor shall do their best to protect landscaping, plants, flowers and trees.
**Keep site tidy and clean up trash, sawdust and debris daily. Use magnets and clean up stainless steel nails, screws and flashing scraps around home.
**Maintain access for other trades people to the addition that is currently under interior construction.
**Any un-used material to be organized neatly at location selected by client at the end of the project.
**Final clean-up at completion of job.
*******Professional Services Provided by Contractor(Suqui L Home Improvement Inc):
§ 4.9.1 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Architect Documents or unless the
Contractor is required to provide such services in order to carry out the Contractor responsibilities for its own
construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.
**The Client shall not give instructions or orders directly to the Contractor's employees unless such persons are designated as authorized representatives of Suqui L Home Improvement Inc.

Subtotal	$22,500.00
Total	**$22,500.00**

For valuable consideration, the parties agree as follows
No modifications of this contract will be effective unless it is in writing and is signed by both parties.
this contract binds and benefits both parties.
Time is the essence of this contract.
this contract is governed by the laws of the State of NEW YORK.
By signing this document, the customer agrees to the services and conditions outlined in this document.

Luis Suqui

Montana Contracting